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AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1200 HOURS SATURDAY., APRIL 8, 1995)

A.

OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS:
COSTS TO DATE

04/08/95 CEILING
EPA DIRECT $ 18,044 $ 38,500
EPA INDIRECT $ 28,544 $ 51,000
ERCS $ 327,815 $1,350,000
TAT $ 49,029 $ 76,000
USCG $ 32,407 ® 34,500
UNALLOCATED $ 405,000
TOTAL $ 455,839 $1,955,000

CEILING ADJUSTMENTS HAVE BEEN MADE TO ACCOUNT FOR THE
DEMOBE OF THE USCG.

IT. ACTIONS TAKEN

A.

BULKING OPERATIONS CONTINUED. TO DATE, 76 DRUMS OF
FLAMMABLE LIQUIDS AND 18 DRUMS OF FLAMMABLE SOLIDS HAVE
BEEN GENERATED. CONTINUOUS AIR MONITORING WAS CONDUCTED
BY TAT DURING BULKING OPERATIONS.

0SC DISCUSSED SITE ACTIVITIES WITH PROPERTY OWNER, PETER
AINSWORTH SMITH; MR. SMITH DUE ONSITE ON TUESDAY, APRIL
11, 1995.

0SC, TAT, AND ERCS IDENTIFIED TWO LOCATIONS IN THE AREA
OF THE UST/AST TANK FARM AREA FOR THE PURPOSE OF
EXCAVATING TEST PITS; SOIL SAMPLES WILL BE COLLECTED FROM
EACH OF THE TWO PITS IN ORDER TO IDENTIFY POTENTIAL
LEARKAGE FROM THE UST s.
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D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

II11I. FUTURE ACTIONG

A. ERCS TO CONTINUE BULKING OPERATIONS AND HAZ-CAT
OPERATIONS. TAT TO CONDUCT CONTINUOUS AIR MONITORING IN
THE HOT ZONE. AIR MONITORING FOR MERCURY VAPOR TO
CONTINUE DAILY.

B. ERCS TO INVENTORY., SAMPLE, SEGREGATE. AND GSTAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT GSAMPLES
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER
BUILDING.

E. 0SC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL,
STATE, AND FEDERAL AGENCIES.

F. ERCS TO EXCAVATE TWO TEST PITS IN THE AREA QF THE TANK
FARM; TAT TO COLLECT SOIL SAMPLES FROM EACH PIT IN ORDER
TO CHECK FOR POTENTIAL LEAKAGE FROM UST’'s.

KKK KOK K KSKSK KKK K KKK KoK
ROBERT GUARNI, 0OSC
U.S. EPA REGION ITII
PHILADELPHIA, PA





